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INTRODUCTION 

The Comprehensive Everglades Restoration Plan (CERP) Annual Report (also known as the 
CERP 470 Report) is required to provide oversight and accountability for financial commitments 
under the Everglades restoration legislation, and to record progress of the CERP implementation, 
in accordance with Section 373.470(7), Florida Statutes. This report is prepared annually by the 
South Florida Water Management District (SFWMD or District) in cooperation with the Florida 
Department of Environmental Protection (FDEP); and is made available to the legislature  
and public as part of the 2011 South Florida Environmental Report (SFER) – Volume I. The 
CERP Annual Report fulfills statutory reporting requirements, providing CERP financial updates 
for Fiscal Year 2010 (FY2010) (October 1, 2009–September 30, 2010) and the status on the 
CERP implementation. The report is divided into three parts (A, B, and C), paralleling the content 
requirement outlined in the statute.  

Similar to previous SFERs, Parts (A) and (B) in this year’s report provide an update  
on District and FDEP fund appropriations and expenditures related to the CERP Program. 
Information is provided on the Florida Forever Trust Fund, the Save Our Everglades Trust Fund, 
and other funding sources used for CERP projects, components, features, or facilities that  
benefit CERP. Additionally, itemized expenditures related to CERP implementation are 
presented, along with the purpose for which the funds were expended, the unencumbered fund 
balance remaining for CERP implementation, and the schedule of anticipated expenditures for the 
next fiscal year (FY2011). 

Part (C) in this year’s report has been revamped to provide an overview of the CERP 
implementation by reviewing the progression of each project or component through the CERP 
implementation process. Additionally, highlights of key CERP activities occurring during the 
reporting cycle are provided. To further streamline annual reporting, project specific details such 
as descriptions, project schedules, fiscal year milestones, and accomplishments are available in 
the SFER Consolidated Project Report Database at www.sfwmd.gov/SFER. 

                                                      
1 Florida Department of Environmental Protection, Office of Ecosystem Projects, Tallahassee, FL 
2 Florida Department of Environmental Protection, Division of State Lands, Tallahassee, FL 
3 Florida Department of Environmental Protection, Bureau of Finance and Accounting, Tallahassee, FL 
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PART (A) FUNDS – SFWMD AND FDEP 

BACKGROUND 

Pursuant to Section 373.470(7)(a), F.S., Part (A) of the CERP Annual Report contains  
fiscal-year information on revenues, expenditures, fund balance, and anticipated expenditures 
related to CERP implementation. This financial information is summarized in Tables 1 through 4 
as follows:  

 Table 1: FY2010 revenues  

 Table 2: FY2010 expenditures 

 Table 3: FY2010 unencumbered balance of funds remaining in trust funds or 
other accounts  

 Table 4: Anticipated expenditures for the next fiscal year, FY2011 

Only revenues, expenditures, and unencumbered balances dedicated to CERP are included in 
these tables. The financial information contained in this annual report is taken from unaudited 
FY2010 records. Audited FY2010 information is scheduled to be available during the second 
quarter of FY2011. Any changes to the financial information presented in this appendix will be 
reflected in the District’s Comprehensive Annual Financial Report and in future CERP Annual 
Reports. No federal revenues or expenditures are shown in these schedules. 

The District is funding its share of CERP with revenues from several sources, the largest 
portion of which is composed of ad valorem taxes. Other sources include, but are not limited to, 
state appropriations, investment earnings on available cash balances, contributions from local 
governments, mitigation revenues, long-term debt, and Florida Forever Program funds (see 
Chapter 6A: Florida Forever Work Plan, 2011 Annual Update for additional information).  

BASIS OF PRESENTATION 

Accounting principles, policies, and practices of both the District and the FDEP conform to 
generally accepted accounting principles (GAAPs) for state and local governments, and are 
structured in accordance with the Government Accounting Standards Board requirements. 
GAAPs require the use of fund accounting. A fund is a separate fiscal and accounting entity 
having a self-balancing set of accounts. Fund accounting is designed to segregate transactions 
related to certain functions or activities to ensure resources are applied to finance the activities 
and objectives for which the resources are received and to show compliance with legal and 
contractual obligations. 
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Table 1. Comprehensive Everglades Restoration Plan (CERP) revenues for  
Fiscal Year 2010 (FY2010) (October 1, 2009–September 30, 2010)1. 

      
 Other 
Local    

Source SFWMD2 FDEP3 Sponsors  Total  
Save Our Everglades Trust Fund: 

Bond Proceeds 40,000,000 40,000,000 

Documentary Stamp Taxes (for Debt Service)     15,723,965 
 

15,723,965 

Investment Earnings (net) 2,578,822 2,578,822 

Save Our Everglades Trust Fund – Total        58,302,787   
 

58,302,787

Ad Valorem Resources   79,167,061   79,167,061 

Investment Earnings                             3,341,768    3,341,768 

Water Management Lands Trust Fund        14,575    14,575 

Florida Forever Trust Fund   595,360    2,496,775     3,092,135 

State Appropriations    87,807 87,807 

Alligator Alley Toll Revenues   161,937  161,937 

Lease Revenues   990,565   990,565 

Miscellaneous Revenues      5,696       5,696 
          

Total Revenues  84,364,769   60,799,562  N/A 145,164,331
1Federal revenues are not listed in this table. 
2This information is being presented prior to the completion of the SFWMD annual audit and is subject to further adjustments.  
3The information for FDEP reflects the Save Our Everglades Trust Fund in its entirety, including funding to be used for the 
implementation of the Northern Everglades Estuary Protection Program. 
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Table 2. CERP expenditures for FY20101. 

Projects SFWMD FDEP Total
Local Sponsor – SFWMD2,3      

Pilot Projects    

Lake Okeechobee ASR Pilot 0

Caloosahatchee (C-43) River ASR Pilot 0

Hillsboro ASR Pilot 638,290 638,290

ASR Regional Study 782,366 782,366

Lake Belt In-Ground Reservoir Technology Pilot 0

L-31N Seepage Management Pilot 6,535 6,535

Wastewater Reuse Technology Pilot 0

Kissimmee River and Lake Okeechobee Region    

Lake Okeechobee Watershed 199,730 199,730

Lake Istokpoga Regulation Schedule 0

Lake Okeechobee Aquifer Storage and Recovery 0

Caloosahatchee River Region    

C-43 Basin Storage Reservoir – Part 14  255,835 2,863,068 3,118,903

C-43 Basin Aquifer Storage and Recovery – Part 2 0

Caloosahatchee Backpumping with Stormwater Treatment 0

Upper East Coast Region    

Indian River Lagoon – South / C-44 Reservoir and STA4 1,769,682 10,316,305 12,085,987

Everglades Agricultural Area    

River of Grass  5,752,683 5,752,683

Everglades Agricultural Area Storage Reservoirs - Phase 15 1,664,459 1,664,459

EAA Bolles and Cross Canals 0

Everglades Agricultural Area Storage Reservoirs - Phase 2 0

Big Cypress Region    

Big Cypress/L-28 Interceptor Modifications 0
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Table 2. Continued. 

Projects SFWMD FDEP Total
Water Conservation Areas and Everglades Region    

Flow to Northwestern & Central WCA-3A 0

WCA-3 Decomp and  Sheetflow Enhancement – Part 1  1,026,805 1,026,805

WCA-3 Decomp and Sheetflow Enhancement – Part 2 0

Everglades National Park Seepage Management  0

Loxahatchee National Wildlife Refuge Internal Canal Structures 0

Modify Holey Land Wildlife Management Area Operation Plan 0

Modify Rotenberger Wildlife Management Area Operation Plan 0

Melaleuca Eradication and Other Exotic Plants  33,735 33,735
Lower East Coast Region    

North Palm Beach County - Part 14    2,504,862 17,000,000 19,504,862

North Palm Beach County - Part 2 0

ACME Basin B Discharge 0

Strazzula Wetlands 0

Site 1 Impoundment 335,436 335,436

Broward County Water Preserve Area 352,542 352,542

C-11 Impoundment  0

C-9 Impoundment  0

WCA-3A/3B Seepage Management  0

C-4 Structure 0

Bird Drive Recharge Area 46,145 46,145

PBC Agriculture Reserve Reservoir – Part 1  45 45

PBC Agriculture Reserve Aquifer Storage & Recovery – Part 2 0

Hillsboro Aquifer Storage & Recovery – Part 2 0

Diverting WCA Flows to CLB to Downstream Natural Areas 0

Broward County Secondary Canal System 0

North Lake Belt Storage Area 0

Central Lake Belt Storage Area 0
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Table 2. Continued. 

Projects SFWMD FDEP Total

Lower East Coast Region (continued)    

Everglades National Park Seepage Management      635 635

Biscayne Bay Coastal Wetlands    1,719,562  24,504,500 26,224,062

C-111 Spreader Canal       5,474,493  4,499,550 9,974,043

Southwestern Florida Region    

Picayune Strand (Southern Golden Gate Estates) Hydrologic Restoration4    2,790,114  11,817,402 14,607,516

Florida Bay and Florida Keys Region    

Florida Keys Tidal Restoration 0

Critical Restoration Projects    

Ten Mile Creek    82,753 82,753

Western Tamiami Trail Culverts 0

Western C-4 Water Control Structures 0

Southern Crew/Imperial River Flowway    1,931,943 1,931,943

Lake Trafford Restoration   4,688,197 4,688,197

Lake Okeechobee Water Retention/Phosphorus Removal   53,602 53,602

Western C-11 Water Quality Improvement 0

Critical Restoration Program Controls 0

Reconnaissance, Feasibility, and Planning Studies    

Southwest Florida Feasibility Study 115,535 115,535

Florida Bay and Florida Keys Feasibility Study 0

Indian River Lagoon Feasibility Study 0

Water Preserve Areas Feasibility Study 0

Monitoring and Evaluation    

RECOVER  250,556 250,556

Adaptive Assessment and Monitoring  3,176,232 3,176,232
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Table 2. Continued. 

Projects SFWMD FDEP Total

Program Management & Support    

Program Management   5,978,939 5,978,939

Program Support6  16,813,798  14,438,215 31,252,013

Program Controls 0

Public Involvement and Outreach     84,948 84,948

Environmental and Economic Equity         39 39

Data Management   1,470,130 1,470,130

Interagency Modeling Center        1,011,116 1,011,116

Master Recreation Plan 0

Programmatic Regulations 0

CERP Pre-Cursors     

C-111 Project Implementation     694,661 694,661
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Table 2. Continued. 

Projects SFWMD FDEP Total

Other Local Sponsors7    

Comprehensive Integrated Water Quality Feasibility Study (FDEP) 0

Biscayne Bay Feasibility Study (Miami-Dade DERM) N/A
Seminole Tribe Big Cypress Reservation Water Conservation Plan  
(Seminole Tribe) N/A

Henderson Creek/Belle Meade Restoration (FDEP) N/A

Lakes Park Restoration (Lee County) N/A

Winsburg Farms Wetlands Restoration (Palm Beach County) N/A

Miccosukee Water Management Plan (Miccosukee Tribe) N/A
Restoration of Pineland & Hardwood Hammocks in C-111 Basin  
(Miami-Dade County) N/A

West Miami-Dade Reuse (Miami-Dade County) N/A

South Miami-Dade Reuse (Miami-Dade County)  N/A

TOTALS7 
 

58,377,485 
 

85,439,040 
 

143,816,525 
1Federal expenditures are not listed in this table. 
2Project expenditures include indirect costs that are charged to the program by applying a federally approved rate to direct salaries. 
3This information is being presented prior to the completion of the SFWMD annual audit and is subject to further adjustments. 
4A total of $39.5M in funding from the SOETF for four projects in FY2010 represents reimbursement of prior year costs. Those expenditures were 
shown in prior year reports as funded by SFWMD ad valorem funds. This funding from the SOETF in FY2010 reduces the amount of SFWMD ad 
valorem funding applied to those projects, as shown in those prior year reports. The resulting reductions in SFWMD ad valorem funding for the 
following projects in prior years are:  
  C-43 Basin Storage Reservoir:        ($2,863,068) 
  North Palm Beach County- Part 1:      ($17,000,000) 
  Indian River Lagoon-South/C-44 Basin Reservoir/STA: ($10,316,305) 
  Picayune Strand Hydrologic Restoration:      ($9,320,627) 
5Negative expenditure reflects a reimbursement of prior year owner contributed insurance premiums. 
6For SFWMD: Includes debt service of $15,775,156 on the 2006 series Certificates of Participation to fund project construction for FDEP: Reflects 
debt service on existing bonds. 
7For local sponsors other than the SFWMD, “N/A” indicates the information is not available. 
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Table 3. CERP unencumbered fund balance for FY20101. 

      Other Local   
  SFWMD2 FDEP5 Sponsors Total 
Fund Balance as of October 1, 20093  215,205,582  97,303,184  N/A   312,508,766 
Add:   Revenues     84,364,769  60,799,562  N/A   145,164,331 

Less:  Expenditures (58,377,487) (97,774,340)  N/A (156,151,827) 

Fund Balance as of September 30, 20103  241,192,864  60,328,406  N/A  301,521,270 
Less:  Encumbrances - as of September 30, 2010 (5,361,462) (18,402,582)  N/A (23,764,044)

           Designated Fund Balance4 (170,982,615)  N/A (170,982,615) 

Add: Fund Balance Reserved for Encumbrances  
         as of September 30, 2009        56,913    56,913 

Unencumbered Balance as of September 30, 2010  64,848,787   41,982,737  N/A 106,831,524 
1 Federal expenditures are not included in this table. 
2 This information is being presented prior to the completion of the SFWMD annual audit and is subject to further adjustments.  
3 Fund balance figures for SFWMD include the CERP Ad Valorem Fund, Other Creditable CERP Fund and CERP capital construction fund. 
4 This represents the portion of fund balance designated to fund the following year's budget. It includes $167,166,122 of CERP ad valorem, 
plus $3,816,493 of COPs proceeds (CERP Fund).  
5 The information for FDEP reflects the Save Our Everglades Trust Fund in its entirety, including funding to be used for the implementation of 
the Northern Everglades Estuary Protection Program. 



Appendix 7-1 Volume I: The South Florida Environment 

 App. 7-1-10  

Table 4. CERP anticipated expenditures for FY2011.1 

   Total Anticipated   
   Expenditures  

Local Sponsor – SFWMD 
Pilot Projects  

Lake Okeechobee ASR Pilot 0

Caloosahatchee (C-43) River ASR Pilot 0

Hillsboro Aquifer Storage and Recovery (ASR) Pilot                                149,304 

ASR Regional Study                                  49,521 

Lake Belt In-Ground Reservoir Technology Pilot 0

L-31N Seepage Management Pilot                                  95,336 

Wastewater Reuse Technology Pilot 0
Kissimmee River and Lake Okeechobee Region  

Lake Okeechobee Watershed                                132,133 

Lake Istokpoga Regulation Schedule 0

Lake Okeechobee Aquifer Storage and Recovery 0
Caloosahatchee River Region  

C-43 Basin Storage Reservoir – Part 1                                195,430 

C-43 Basin Aquifer Storage and Recovery – Part 2 0

Caloosahatchee Backpumping with Stormwater Treatment 0
Upper East Coast Region  

Indian River Lagoon – South (Includes C-44 Reservoir / STA) 0

C-44 Reservoir / Stormwater Treatment Area                           13,460,433 
Everglades Agricultural Area  

River of Grass2                          195,088,935 

Everglades Agricultural Area Storage Reservoirs – Phase 1 0

Everglades Agricultural Area Bolles and Cross Canals 0

Everglades Agricultural Area Storage Reservoirs – Phase 2 0
Big Cypress Region  

Big Cypress/L-28 Interceptor Modifications 0
Water Conservation Areas and Everglades Region  

Flow to Northwestern & Central WCA-3A 0

WCA-3 Decomp and Sheetflow Enhancement – Part 1                                851,085 

WCA-3 Decomp and Sheetflow Enhancement – Part 2 0

Loxahatchee National Wildlife Refuge Internal Canal Structures 0

Modify Holey Land Wildlife Management Area Operation Plan 0

Modify Rotenberger Wildlife Management Area Operation Plan 0

Melaleuca Eradication and Other Exotic Plants                                   68,142 
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Table 4. Continued. 

   Total Anticipated   
   Expenditures  

Lower East Coast Region  

North Palm Beach County - Part 1                             2,970,065 

North Palm Beach County - Part 2 0

Strazzula Wetlands 0

Site 1 Impoundment                                341,104 

Broward County Water Preserve Area                                133,297 

C-11 Impoundment  0

C-9 Impoundment 0

WCA-3A/3B Seepage Management 0

C-4 Structure 0

Bird Drive Recharge Area 0

PBC Agriculture Reserve Reservoir – Part 1 0

PBC Agriculture Reserve Aquifer Storage & Recovery – Part 2 0

Hillsboro Aquifer Storage & Recovery – Part 2 0

Diverting WCA Flows to CLB to Downstream Natural Areas 0

Broward County Secondary Canal System 0

North Lake Belt Storage Area 0

Central Lake Belt Storage Area 0

Everglades National Park Seepage Management 0

Biscayne Bay Coastal Wetlands                           23,181,622 

C-111 Spreader Canal                           14,192,115 
Southwestern Florida Region  
Picayune Strand (Southern Golden Gate Estates)  
Hydrologic Restoration                             1,388,656 

Florida Bay and Florida Keys Region  

Florida Keys Tidal Restoration 0
Critical Restoration Projects  

Ten Mile Creek                             1,220,559 

Western Tamiami Trail Culverts 0

Western C-4 Water Control Structures 0

Southern Crew/Imperial River Flow-ways                             7,756,748 

Lake Trafford Restoration                             2,163,736 

Lake Okeechobee Water Retention/Phosphorus Removal                                128,478 

Western C-11 Water Quality Improvement 0

Critical Restoration Project Implementation Support 0
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Table 4. Continued. 

   Total Anticipated   
   Expenditures  

Reconnaissance, Feasibility, and Planning Studies  

Southwest Florida Feasibility Study                                  70,578 

Florida Bay and Florida Keys Feasibility Study 0

Indian River Lagoon Feasibility Study 0

Water Preserve Areas Feasibility Study 0
Monitoring and Evaluation  

RECOVER                                142,390 

Adaptive Assessment and Monitoring                             3,583,683 
Program Management & Support  

Program Management and Support                                                           4,521,970 

Geodetic Vertical Control Surveys 0

Program Controls 0

Public Involvement and Outreach 0

Environmental and Economic Equity 0

Data Management                             1,480,218 

Master Recreation Plan 0

Interagency Modeling Center                                683,640 

Programmatic Regulations 0

Project Implementation Support 0

Program Indirect Costs3                             7,556,000 

Capital Project Reserve4                           17,572,540 

Debt Service5                           15,753,090 

CERP Pre-Cursors  

C-111 Project Implementation                                634,713 
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Table 4. Continued. 

  
Total Anticipated 

Expenditures 

Other Local Sponsors  
Comprehensive Integrated Water Quality Feasibility Study 
(FDEP)  N/A 

Biscayne Bay Feasibility Study (Miami-Dade DERM)  N/A 
Seminole Tribe Big Cypress Reservation Water Conservation 
Plan (Seminole Tribe)  N/A 

Henderson Creek/Belle Meade Restoration (FDEP) 0

Lakes Park Restoration (Lee County)  N/A 

Winsburg Farms Wetlands Restoration (Palm Beach County)  N/A 

Miccosukee Water Management Plan (Miccosukee Tribe)  N/A 
Restoration of Pineland and Hardwood Hammocks in C-111 
Basin (Miami-Dade County)  N/A 

West Miami-Dade Reuse (Miami-Dade County)  N/A 

South Miami-Dade Reuse (Miami-Dade County)  N/A 

TOTALS  315,565,521 
1Federal expenditures are not listed on this table. 
2This reflects the planned acquisition of U.S. Sugar land. There is no anticipated financing for this 
transaction. 
3This includes the cost of District central service departments (e.g., accounting, budget, procurement, etc.) 
charged to the program by applying a federally-approved indirect rate to direct salaries.  
4These funds are reserved for design and construction of capital projects still to be determined. 
5This represents budgeted debt service in FY2011 on the Certificates of Participation issued in 2006 
(FY2007) to fund project construction.  
CLB – Central Lake Belt 
WCA – Water Conservation Area 
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PART (B) FUNDS – FDEP 

BACKGROUND 

Pursuant to Section 373.470(7)(b), F.S., Part (B) of the CERP Annual Report provides a 
detailed account of all funds expended by the State of Florida toward the state’s share of funding 
for implementation of CERP in FY2010. Every CERP project is or will be described in a Project 
Implementation Report, and a Project Partnership Agreement subsequently will be executed. The 
amount of expenditures to be credited toward the state of Florida’s share of funding for 
implementation of CERP will be developed during the detailed design phase and affirmed in the 
respective Project Partnership Agreements. 

BASIS OF PRESENTATION 

The FDEP’s accounting policies conform to GAAP for state and local governmental units and 
are structured in accordance with the Government Accounting Standards Board requirements. 
The information in these special-purpose financial presentations relates to the general fund and to 
special revenue funds classified as a governmental fund type. Special revenue funds are used to 
account for specific revenue sources that are legally restricted to expenditure for specified 
purposes (see Table 5). 
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Table 5. Florida Department of Environmental Protection, CERP Annual Report for FY2010. 

   Save Our  Florida   
   Everglades  Forever   
   Trust Fund  Trust Fund  Totals
Revenues By Source of Funds 

Bond Proceeds      40,000,000    40,000,000 
Documentary Stamp Taxes for Debt Service      15,723,965    15,723,965 
Florida Forever Trust Fund 2,496,775      2,496,775 
Interest Earnings (Net)          2,578,822        2,578,822 

Total Revenues        58,302,787       2,496,775    60,799,562 
Expenditures By Project 

CERP Projects: 
C-43 Basin Storage Reservoir1       2,863,068    2,863,068 
North Palm Beach County - Part 11      17,000,000   17,000,000 
IRL–S / C-44 Basin Storage Reservoir & STA1       10,316,305  10,316,305 
Picayune Strand Hydrologic Restoration1        9,320,627   2,496,775   11,817,402 
Biscayne Bay Coastal Wetlands        24,504,500   24,504,500 
C-111 Spreader Canal           4,499,550     4,499,550 

Non-CERP Projects: 
Northern Everglades Caloosahatchee River         927,445      927,445 
Lake Okeechobee Protection Plan          7,874,187     7,874,187 
Northern Everglades Non-Point Source Controls          1,750,000    1,750,000 
St. Lucie River Watershed Projects       1,723,667   1,723,667 
Nutrient Control Technologies           60,000      60,000 

Debt Service on Bonds        14,438,215     14,438,215 
Total Expenditures          95,277,565    2,496,775    97,774,340 

Encumbrances/Obligations         18,402,582            0    18,402,582 
Total Encumbrances/Obligations         18,402,582             0    18,402,582 

Excess (Deficiency) of Revenues Over Expenditures and 
Encumbrances/Obligations    (55,377,360)       0  (55,377,360)

Unencumbered Balance as of September 30, 2009   97,303,184           0    97,303,184 
Fund Balance Reserved for Encumbrances as of  

September 30, 2009         56,913         56,913 

Unencumbered Balance as of September 30, 2010     41,982,737                    0     41,982,737 
1 The amounts shown as funded from the SOETF, totaling $39,500,000, represent reimbursement of prior year costs. These amounts were shown in prior year 
reports as funded by SFWMD ad valorem funds. This funding from the SOETF in FY2010 reduces the amount of SFWMD ad valorem funding applied to 
those projects, as shown in those prior year reports.  
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PART (C) – IMPLEMENTATION STATUS 

BACKGROUND 

The Comprehensive Everglades Restoration Plan (USACE and SFWMD, 1999) is a 
conceptual plan which proposed major modifications to the Central and Southern Florida Project 
in order to reverse decades of ecosystem decline. Specifically, the plan describes nearly 50 major 
projects and 68 project components to be constructed at a cost, estimated in 2004 dollars, of 
approximately $10.9 billion. Major components of CERP focus on restoring the quantity, quality, 
timing, and distribution of water for the natural system, and include Aquifer Storage and 
Recovery (ASR), in-ground reservoirs, rainfall-driven operations, removing barriers to sheetflow, 
seepage management, Stormwater Treatment Areas, surface water storage reservoirs, and water 
reuse and conservation. Maps of the CERP projects and components, including pilot projects, are 
provided in Figures 1a–1g. 

Authorized by the U.S. Congress in 2000, the CERP Program builds upon and complements 
other state and federal initiatives to revitalize South Florida’s ecosystem. In 2000, the federal 
government and the state of Florida entered into an equal partnership agreement to restore, 
protect, and preserve water resources in Central and South Florida, including the Everglades. The 
U.S. Army Corps of Engineers (USACE) is the lead federal agency and the South Florida Water 
Management District (SFWMD or District) is the lead state agency for the effort. Together, the 
partners are working with other agencies and stakeholders to provide significant and lasting 
environmental benefits, enhance water supplies, and maintain food protection for the region. 

The time frame of the Central and South Florida Project Comprehensive Review Study 
(Restudy) did not permit a thorough investigation of all the regional water resource challenges  
in South Florida; therefore, several new feasibility studies were proposed. These studies will  
be conducted under the authority of the Water Resources Development Act of 1996, which  
allows for the continuation of studies and analyses that are necessary to further  
the Comprehensive Plan. These studies will investigate conceptual designs developed under the 
Comprehensive Plan and make regional recommendations for meeting the future needs  
of agricultural, urban, and environmental users. A map of the CERP Feasibility and 
Reconnaissance Studies is provided as Figure 2. Additional information is available at                   
http://www.evergladesplan.org/pm/studies/studies.aspx. 

In addition to activities outlined in the plan, several non-CERP projects were under way when 
the plan was written and are necessary precursors for many CERP projects. This precedence 
relationship was acknowledged when WRDA 2000 required the completion of certain of these 
projects before appropriations are made for related CERP restoration projects. A map of the 
Critical Restoration Projects is provided as Figure 3. Additional information is available at 
http://www.saj.usace.army.mil/Divisions/Planning/Branches/Environmental/Projects_Critical.htm. 
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Figure 1a. General location of CERP projects and components, 
Everglades Agricultural Area region. 
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Figure 1b. General location of CERP projects and components, 
Everglades, Florida Bay, and Florida Keys region. 
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Figure 1c. General location of CERP projects and components, 
Lake Okeechobee Watershed region. 
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Figure 1d. General location of CERP projects and components, 
Miami-Dade County region. 
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 Figure 1e. General location of CERP projects and components, 
North Palm Beach County region. 
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Figure 1f. General location of CERP projects and components,  
Upper East Coast region. 



2011 South Florida Environmental Report Appendix 7-1 

 App. 7-1-23  

 

Figure 1g. General location of CERP projects and components,  
Water Preserve Areas region. 
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Figure 2. General location of Feasibility and Reconnaissance Studies. 
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Figure 3. General location of Critical Restoration Projects. 
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PROJECTS STATUS OVERVIEW 

CERP projects or components of projects progress through a standard implementation 
process that starts with completion of the project identification phase, which is formalized in the 
Comprehensive Plan. The process moves the project from the conceptually described projects and 
components contained in the Comprehensive Plan to more specifically defined features contained 
in Project Implementation Reports. These features are then designed, constructed, and operated to 
achieve project goals. In order to complete CERP implementation, projects and components must 
advance through the remaining phases of project planning, project design, and project 
construction, supported by modeling, land acquisition, and project controls and technical services 
performed throughout the process. Figure 4 depicts an overview of the CERP implementation 
process.  

 

 

 

 

 
  

Figure 4. CERP implementation process. 
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Table 6 presents the progression of each CERP project and component through the CERP 
implementation process. It should be noted that the land acquisition support function is reflected 
as an implementation phase in the table, as Section 373.470(7), Florida Statutes, considers this 
activity alongside design and construction for financial reporting purposes. The same treatment of 
land acquisition is extended to reporting the implementation progress in the table. The  
post-implementation, operations phase is included in the table only for informational purposes. 

There are 93 projects and components listed in the CERP implementation status table. During 
the reporting period, 27 CERP projects and components were actively being worked, including 
one project coordinated by another local sponsor. An additional 26 projects and components were 
inactive during the reporting period; however, one or more phases of the CERP implementation 
process have commenced. Twelve projects are being coordinated by other local sponsors. There 
are 25 pending projects that are planned to start in future years. Four projects are on-hold pending 
resolution of issues that may lead to project plan modifications.  

The current listing of 93 projects and components can be linked to the original suite of 50 
major projects and 68 project components using the Restudy component identifier found in the 
first column of Table 6 as a cross-reference.  

Project specific details such as descriptions, project schedules, fiscal year milestones and 
accomplishments, and project cost estimates are available in the SFER Consolidated Project 
Report Database at www.sfwmd.gov/SFER. 
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Table 6. CERP Project implementation status. 
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  Table 6. Continued. 
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1 Included in the ASR Regional Study. 

NOTE: The current listing of projects and components can be linked to the original suite of 50 major projects and 68 project components using the Restudy 

component identifier found in the first column of Table 6 as a cross-reference. 

General Status 

 Pending – Project start date is pending. 

 Inactive – One or more phases of the CERP implementation process have commenced; however, no additional work was performed during the reporting 

period, pending resolution of some external driver (priorities, funding constraint, scheduling, etc.). 

 On-Hold – Work on project has been discontinued due to potential project plan modifications. 

 Active – Project implementation activities occurred in the current fiscal year (FY2010).  

Table 6. Continued. 
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CERP IMPLEMENTATION HIGHLIGHTS 

Key activities and milestones completed during the reporting period are highlighted below. 

Land Acquisition  

 Approximately 232,505 acres, or 60 percent, of estimated lands needed for CERP 
have been acquired as of September 30, 2010. 

Picayune Strand Restoration Project  

Phase I 

 Seven miles of Prairie Canal filled 

 65 miles of roadway removed 

 17 culverts have been constructed to restore natural sheet flow  

 More than 13,000 acres of restored and enhanced habitat 

Phase II 

 Merritt Pump Station construction and Phase II road and logging tram removal 
began on January 7, 2010 

North Palm Beach County – Part 1 Project 

 Tentatively Selected Plan identified in July 2010 

 46,000 acre-feet of storage acquired 

 G-160 and G-161 structure installation completed 

Acme Basin B Discharge Project 

 Phase 1 construction of new pump station and canal improvements complete 

 Project named American Society of Civil Engineers’ Palm Beach Branch 
“Outstanding Project of the Year for 2009” 

C-111 Spreader Canal Western Project 

 Construction of the Frog Pond Detention Area, modifications to the Aerojet Road 
Canal, and plugging of the C-110 and L-31E canals began in January 2010 

Biscayne Bay Coastal Wetlands – Phase I Component 

 Phase I design completed 

 Construction of L-31E Culverts and Deering Estate features began in 2010 

 Cutler Flow-way construction scheduled to begin in 2011 

Indian River Lagoon – South, C-44 Reservoir/STA Component 

 Test cell, project design, and permitting completed 

 Relocation features and reservoir scheduled for construction in 2010  

 Caloosahatchee River (C-43) West Basin Storage Reservoir Project 
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Caloosahatchee River (C-43) West Basin Storage Reservoir Project 

 Test cell and project design completed 

 Approximately 6,000 acres of citrus removal scheduled for completion in 2010  

 The Chief’s report on the C-43 West (Caloosahatchee River) Reservoir Project, 
outlining the recommended plan for implementation, was signed by the 
Lieutenant General, U.S. Army, Chief of Engineers in March 2010 

Lake Okeechobee Watershed, Lakeside Ranch STA (Taylor Creek and 
Nubbin Slough STA – Phase I) Components  

 Phase I – construction under way 

 Phase II – design under way 

Fran Reich Preserve/Site 1 Impoundment Project 

 Project Partnership Agreement executed summer 2010 

 Award of construction contract executed fall 2010 

Melaleuca Eradication and Other Exotic Plants 

 Award of construction contract executed fall 2010 
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